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Introduction / What is CM1?
• Cryomodule 1, also dubbed ‘S-1 Local’
• TTF Type III+ 8-cavity cryomodule

 First one in the U.S.
• Provided to Fermilab by DESY as a ‘kit’

 Assembly by Fermilab, DESY, INFN-Milano
 In exchange for 3.9 GHz cryomodule

• Now in routine operation at DESY/FLASH

• Assembly at Fermilab
• Now installed at the refurbished New Muon Lab experimental hall

  



• Significant Progress has been made towards making CM1 operational in
the past 18 months

 22 January 2010: Cryomodule moved into final position and aligned
 23 February 2010: Warm side of input couplers under vacuum
 March - May: Cryogenic piping connections
 11 June 2010: permission to initiate RF commissioning and warm coupler

conditioning
 June - July: RF/Klystron commissioning
 2 August 2010: Warm coupler conditioning begins, one cavity at a time,

beginning with  Cavity 8/S33
 16 August 2010: Cavity 8 conditioning complete (14 days)
 26 August 2010: Cavity 7/Z91 conditioning complete (10 days)
 2 September 2010: Cavity 6/Z98 conditioning complete (8 days)
 17 September 2010: Cavity 5/Z107 conditioning complete (15 days)
 22 September 2010: Cavity 4/Z106 conditioning complete (6 days)
 27 September 2010: Cavity 3/AC73 conditioning complete (6 days)
 30 September 2010: Cavity 2/AC75 conditioning complete (4 days)
 3 October 2010: Cavity 1/Z89 conditioning complete (4 days)

Milestones



Cavity #1 (Z89)

Warm Coupler Conditioning

Pulse Width
(20 µs - 1.2 ms)

Input power
(up to 1 MW)

Field Emission
probe and PMT
Response
(0-5 volts)



 12 November 2010: Insulating vacuum space leak tight and pumped
down

 23 February 2010: Warm side of Couplers under vacuum
 17 November 2010: Cool down begins
 19 November 2010: Cool down to 4.5 Kelvin complete
 22 November 2010: At 2 Kelvin
 10 December 2010: Permission to initiate cold RF operation
 13 December 2010: Cold coupler conditioning and Performance

evaluation begins, one cavity at a time, first RF into CM-1 at Fermilab
 beginning with #1
 17 December 2010 - 26 January 2011: Cavity 1/Z89
 28 January 2011 - 7 March 2011: Cavity 8/S33
 7 - 16 March 2011: Cavity 2/AC75
 18 - 22 March 2011: Cavity 1/Z89 reprise
 26 March - 4 April 2011: Cavity 3/AC73
 20 April - 19 May 2011: Cavity 4/Z106
 20 - 25 May: Cavity 5/Z107
 3 - 9 June: Cavity 6/Z98
 9 - 11 June: Cavity 7/Z91

Milestones (2)



• Each cavity is singly connected to the output of the klystron to determine its
performance.

• A prescribed series of measurements are made following the ‘DESY recipe’ test
sequence at the Cryo Module Test Bench (CMTB)

 RF Cable Calibration
 Technical Sensor/Interlock Check
 RF/Waveguide Check
 Warm Coupler Conditioning (off resonance)
 Cooldown to 2K
 Frequency spectra measurements
 Cavity Tuning to 1.300 GHz via motorized slow tuner
 QL adjust to 3 E6
 LLRF calibrations
 Cold Coupler Conditioning (on resonance)
 Performance Evaluation including

Maximum gradient
Dynamic Heat Load (Q0 vs. EACC)
Dark Current and X-rays vs. EACC

• Once pairs of cavities are tested, they will be connected to the waveguide
distribution system.

• Ultimately all 8 cavities will be powered simultaneously by the 5 MW Klystron.

Performance Evaluation Steps



Evaluation Summary

• Cavity #1 (Z89) assessment complete
 18 MV/m, high heat load

• Cavity #8 (S33) assessment complete
 23.5 MV/m, tuner motor shorted

• Cavity #2 (AC75) assessment complete
 27.5 MV/m, ok

• Cavity #3 (AC73) assessment complete
 16.5 MV/m, high heat load

• Cavity #4 (Z106) assessment complete
 28.1 MV/m, ok

• Cavity #5 (Z107) assessment complete
 33.8 MV/m, ok

• Cavity #6/Z98 assessment complete
 28.1 MV/m, ok

• Cavity #7/Z91 assessment complete
 22 Mv/m, marginally high heat load, ok

• All cavities have now been individually
evaluated



















• Determination of Cavity gradient limit: 23-24 MV/m, consistent with Chechia tests (maximum 2 HZ
repetition rate, 1.2 ms pulse length)

• Stable operation at 18 MV/m
• Cryo Heat Load larger than expected
• Large Q drop vs. gradient
• Insignificant Dark Current and X-rays

Cavity 1/Z89 Performance

Variation of QL with gradient
700 µs flattop

100 µs flattop

10 - 25 MV/m

QL = 0 - 3.5 E06



• Cavity 1/Z89 re-testing
 Previous results, especially

larger than expected heat
load reproducible? Yes

 Dynamic Heat Load
characterization

Cavity 1/Z89 Performance

Quench?



• Tuner Motor freezes after ~119/361 kHz
motion, motor appears to be shorted

• LLRF master oscillator tuned to cavity
frequency, 1.300 241 800 GHz

• Peak Gradient - 23.5 MV/m, quench
limited (5 Hz repetition rate, 1.2 ms pulse)

• Q0 ~ 1.5 E10
• Dark current and X-rays detected

Cavity 8/S33 Performance

Maximum X-rays
at opposite end of
Cryomodule

Maximum Dark
Current at
opposite end of
Cryomodule

10 - 25 MV/m

10 - 25 MV/m

265 nA

800 mRem

100 nA/V



Cavity 3/AC73 Performance

• Uneventful Coupler Conditioning
• Tuner operation fine (no motor problems)
• Maximum gradient achieved - 19 MV/m

 Limited to 2 Hz
 Significant cryogenic response
 No X-rays or Dark current detected
 No clear quench indication

• LLRF closed loop operation
• LFDC demonstrated

Eacc

15 MV/m 22.5 MV/m

EACC (8 - 20 MV/m)

QL (2 - 3 E6)

600 µs flat top
100 µs flat top



Cavity 4/Z106 Performance

• Coupler Conditioning took quite a while
 200 µs, up to 1MW sequence

• Tuner operation fine (no motor problems)
• Maximum gradient achieved - 28.1 MV/m

 5 Hz
 Abrupt quenching
 X-rays detectible only during higher

gradient operation - at middle of
cryomodule

• LLRF closed loop operation
• LFDC demonstrated



Cavity 5/Z107 Performance

• Very quick Coupler Conditioning (24
hours)

• Tuner operation fine (no motor
problems)

• No anomalous behavior seen (cryo is
stable to quench limit)

• Some x-rays
• Peak performance

 33.8 MV/m, quench limited
 LLRF closed loop set up
 LFDC tuned up
 Limited to 2.5 Hz operation with

1.2 ms pulse width by LCW
temperature, flow



Cavity 6/Z98 Performance

• Rapid Coupler Conditioning (3 days)
• Tuner operation fine (no motor problems)
• No anomalous behavior seen (cryo is stable to quench limit)
• No x-rays
• Peak performance

 28.1 MV/m, quench limited
 LLRF closed loop set up
 LFDC tuned up
 5 Hz operation with 1.2 ms pulse width



Cavity 7/Z91 Performance
• Quick Turnaround and rapid Coupler Conditioning (2 days)
• Tuner operation fine (no motor problems)
• Cryo instabilities just above 21 MV/m, but prior to quenching
• QL drop with gradient
• No x-rays
• Peak performance

 22 MV/m, cryo and quench limited
 LLRF closed loop set up
 LFDC tuned up
 5 Hz operation with 1.2 ms pulse width

Cryo Response ~ 20 MV/m

EAcc

Liquid Level probe

Mass flow
Pressure



Q0 vs E



Q vs E Compared to DESY Data

AC75S33

*Preliminary values, limited by
instrumentation capability

Z89

AC73

Z107

Z106
Z98Z91



CM-1 Comparative Gradients



Subsystem Performance - Microphonics

• System evolving
• Interfaced to ACNET
• Ongoing improvements

Cavity 4 Operation



Next

• Follow-up testing on selected cavities
 More DHL on cavity 7

• Begin Module testing thereafter



Module Test Plan

1) Signal calibrations verified (1/2 day) 0.5
2) Waveguide distribution system assembled to all cavities (2 weeks)

10.0
3) Adjust Variable Tap Off’s (VTO’s)  based on cavity maximum gradient

data (2 days)
2.0

4) Adjust phase shifters – minimize field emission, dark current?
5) Verify power to cavities as seen on directional couplers (1/2 day) 0.5
6) Set QL = 3 E6 for all cavities (1/2 day)

a. LLRF system should be ready for real time QL measurements 0.5
7) Set cavities to as close to the same resonant frequency as possible

(except #8) (1/2 day)
0.5

• a. LLRF should be ready for real time df measurements
8) Determine maximum achievable EACC (1 day) 1.0
9) Verify system LFDC/piezo system (6 months/3 weeks) 15 (parasitic)
10) Investigate Microphonics (parasitic)



Module Test Plan - 2

11)Determine LLRF regulation limits (3 days) 3
a. Assess any potential issue with 8/9 pi modes (7-8 of them)
b. Adjustable gain in LLRF controller to control 7 or 8 cavities
c. FF operation
d. Test phase and amplitude calibration scheme
e. FB operation
f. Test real time measurements (Ql, detuning, control error, system noise)
g. Evaluate controller performance and regulation limits

12)Measure dark current/x-rays levels and source(s) (mostly parasitic)
13)HOM signal investigation (mostly parasitic)
14) Investigate possible cross-talk between cavities: de-tune one cavity at a time to investigate

response (2 days)
2

15) Cryo heat load (should be parasitic)
16) Life test – investigate stability over 100? Hours 5

a. Stability / drift analysis (requires waveform DAQ storage system)
17) 9mA related studies (Carwardine et al, meeting next week) (tbd)

5
18)higher Q (1E7) /P-X studies resonance control 3

*48 days/5  = 9+ weeks



Not Just Cavity Testing

• Although the priority, CM-1 operation has competition for time:
 NML is still a construction area

• Tunnel extension
• Electrical Upgrades
• Water system

 Gun window evaluation and conditioning (typically 1-2 days/week)
 Photoinjector installation
 Tours
 Performance limitations

• Insufficient LCW capacity and cooling
• New skid coming on-line now

• Strive to run as much as possible
 Overnights and weekends when practical and testing program allows
 Growing involvement by MCR crews



• Cold operation of CM-1 in progress since November 2010
• Single cavity performance measurements are completed

 8 cavities; mixed results
• All sub-systems being understood and characterized
• Successes

 Stable Cryogenics system
 Evolving and flexible Controls
 Growing involvement by AD/Operations

• A few issues
 Tuner motor - Cavity 8
 Cavities 1, 3, 7 Heat Load: other things to look at

• Move on to Module testing in very near future

Summary



the Team


